Project Proposal

Donation, Expense and Invoice Management System: web application, server setup and deployment

PREPARED FOR (CLIENT NAME)

PREPARED BY

Sadekur Rahman

TOTAL PRICE	TIME	PROPOSAL DATE	VALID UNTIL
BDT 70,000	**30 days**	**5 Nov 2026**	**20 Nov 2026**

1. Project summary

The current donation and expense tracker will be rebuilt as a complete web application that runs on its own secure server. The new system will keep the current features and add instrument management, a product list and invoicing. The price and the 30-day schedule include building the application, moving the existing data, setting up the servers and going live.

2. What will be built

Module	What it does
Login and user access	Secure login with JWT. Separate permissions for administrators and staff. Users can change their passwords.
Dashboard	Income, expenses, balance and recent activity in one view.
Projects and categories	Add, edit, delete and organize projects by category.
Income and donations	Record donor, amount and date. Search, sort and view records by project and year.
Expenses	Record, edit, delete, search and sort expenses by project and year.
Instrument management	**New.** Add and manage instruments with name, category, serial number, quantity, purchase date, price, condition and location.
Products	**New.** Add and manage products with name, code, price and available quantity.
Invoices	**New.** Create invoices from the product list with automatic invoice numbers, discounts, totals and paid or due status. Print or download as PDF.
Reports	Yearly income and expense summaries across projects, plus invoice totals.
Existing data	Move current projects, income, expenses and categories to the new database. Users will set new passwords.

3. Technology

Part	Technology	Purpose
Website	Next.js, TypeScript, Tailwind CSS	Fast screens that work on mobile, tablet and desktop
Backend API	Node.js, Express, TypeScript	Business rules and secure access to data
Database	MongoDB	Stores all system data
Login security	JWT, hashed passwords, role permissions	Controls who can see and change data
Server	Linux VPS, Nginx, SSL (HTTPS)	Runs the live system securely on your domain

4. Timeline

Period	Work	Client sees
Day 1-7	Confirm requirements, design screens and database, set up the project, build login and permissions	Final feature list and login demo
Day 8-14	Build dashboard, projects, categories, income and expenses. Prepare data migration	Demo of core features
Day 15-21	Build instruments, products, invoices, PDF invoices and reports	Demo of new features
Day 22-25	Complete testing, client review and corrections	Full test version for review
Day 26-30	**Server and deployment:** create VPS servers, secure them, connect domain and HTTPS, deploy, move data, set up and test backups, train users	Live system and handover

Day 1 starts when the advance payment and the required information are received. Late information, feedback or server access will move the dates by the same amount of time.

5. Server, deployment and backup

The server work is included in the price. The following will be set up:

- Main VPS and a second VPS with a live copy of the database, using separate provider accounts
- Firewall, HTTPS and a private database connection. The database will not be open to the internet
- Automatic backups to Backblaze B2, with locked daily copies, and an encrypted daily copy to Google Drive
- A test restore before going live, to confirm the backups work

If this happens	Restore from	Data that could be lost
Main server fails	Second VPS (switched manually)	About 1 second
Data is deleted by mistake, or the servers are hacked	Backblaze B2	About 1 minute
Both servers and Backblaze B2 fail	Google Drive	Up to 1 day

These are expected limits under normal operation, not a guarantee. After handover, a backup should be test-restored every month.

6. Price and payment

Stage	Share	Amount
Advance, before work starts	40%	BDT 28,000
After the demo of new features (Day 21)	30%	BDT 21,000
After client review, before handover (Day 30)	30%	BDT 21,000
Total	**100%**	**BDT 70,000**

7. Not included in the price

Running costs, paid by the client directly to each provider:

- Both VPS servers
- Domain name
- Backup storage, and any Google storage needed beyond the free limit

Features outside this proposal, which can be quoted separately:

- Mobile apps, online payment, and SMS or email campaigns
- Payroll, full accounting or tax reports, and multi-branch stock management
- New features requested after the feature list is confirmed in Day 1-7

8. What the client needs to provide

- One contact person who can make decisions and give feedback within 2 working days
- Instrument and product details, and a sample invoice with logo and required information
- Access to the current system's data, the domain, and accounts for the servers and backups

9. Terms

- **Corrections:** two rounds of review changes are included during Day 22-25.
- **Support:** bugs in the delivered features are fixed free for 30 days after go-live. New features and later changes are charged separately.
- **Ownership:** source code and all account access are handed over after the final payment.
- **Handover:** includes user training and written instructions for running and restoring the system.

10. Acceptance

By signing below, both sides accept the scope, price and terms in this proposal.

For the client	Sadekur Rahman
Name and signature	Signature
Date:	Date: