# Project Proposal

Store Product Management System: web application, server setup and deployment

PREPARED FOR

**Signal Technology and Engineering Ltd**

PREPARED BY

**Sadekur Rahman**

| TOTAL PRICE | TIME | PROPOSAL DATE | VALID UNTIL |
|---|---|---|---|
| **BDT 70,000** | **30 days** | **5 Nov 2026** | **20 Nov 2026** |

## 1. Project summary

The current store product management system will be rebuilt as a complete web application that runs on its own secure server. The new system will keep the current receive, issue and stock tracking, and add instrument management and product invoices. The price and the 30-day schedule include building the application, moving the existing data, setting up the servers and going live. Six months of free maintenance are included after go-live.

## 2. What will be built

| Module | What it does |
|---|---|
| **Login and user access** | Secure login with JWT. Separate permissions for administrators and staff. Users can change their passwords. |
| **Dashboard** | Total receive, total issue, total stock and recent transactions in one view. |
| **Store products and categories** | Add, edit, delete and organize store products by category. |
| **Stock receive** | Record received products with details, quantity and date. Search, sort and view records by product and year. |
| **Stock issue** | Record, edit, delete, search and sort issued products by product and year. |
| **Stock summary** | View Active Years, Total Receive, Total Issue, Total Stock and Transactions for each product, with yearly and overall totals. |
| **Instrument management** | **New.** Add and manage instruments with name, category, serial number, quantity, purchase date, price, condition and location. |
| **Product invoices** | **New.** Create invoices for store products with product code, price, automatic invoice numbers, discounts, totals and paid or due status. Print or download as PDF. |
| **Existing data** | Move current products, categories, and receive and issue records to the new database. Users will set new passwords. |

## 3. Technology

| Part | Technology | Purpose |
|---|---|---|
| **Website** | Next.js, TypeScript, Tailwind CSS | Fast screens that work on mobile, tablet and desktop |
| **Backend API** | Node.js, Express, TypeScript | Business rules and secure access to data |
| **Database** | MongoDB | Stores all system data |
| **Login security** | JWT, hashed passwords, role permissions | Controls who can see and change data |
| **Server** | Linux VPS, Nginx, SSL (HTTPS) | Runs the live system securely on your domain |

## 4. Timeline

| Period | Work | Client sees |
|---|---|---|
| **Day 1-7** | Confirm requirements, design screens and database, set up the project, build login and permissions | Final feature list and login demo |
| **Day 8-14** | Build dashboard, store products, categories, stock receive and stock issue. Prepare data migration | Demo of core features |
| **Day 15-21** | Build stock summary, instrument management, product invoices and PDF invoices | Demo of new features |
| **Day 22-25** | Complete testing, client review and corrections | Full test version for review |
| **Day 26-30** | **Server and deployment:** create VPS servers, secure them, connect domain and HTTPS, deploy, move data, set up and test backups, train users | Live system and handover |

Day 1 starts when the advance payment and the required information are received. Late information, feedback or server access will move the dates by the same amount of time.

## 5. Server, deployment and backup

The server work is included in the price. The following will be set up:

- Main VPS and a second VPS with a live copy of the database, using separate provider accounts
- Firewall, HTTPS and a private database connection. The database will not be open to the internet
- Automatic backups to Backblaze B2, with locked daily copies, and an encrypted daily copy to Google Drive
- A test restore before going live, to confirm the backups work

| If this happens | Restore from | Data that could be lost |
|---|---|---|
| **Main server fails** | Second VPS (switched manually) | About 1 second |
| **Data is deleted by mistake, or the servers are hacked** | Backblaze B2 | About 1 minute |
| **Both servers and Backblaze B2 fail** | Google Drive | Up to 1 day |

These are expected limits under normal operation, not a guarantee. After handover, a backup should be test-restored every month.

## 6. Price and payment

| Stage | Share | Amount |
|---|---|---|
| **Advance, before work starts** | 40% | BDT 28,000 |
| **After the demo of new features (Day 21)** | 30% | BDT 21,000 |
| **After client review, before handover (Day 30)** | 30% | BDT 21,000 |
| **Total** | **100%** | **BDT 70,000** |

## 7. Not included in the price

**Running costs, paid by the client directly to each provider:**

- Both VPS servers
- Domain name
- Backup storage, and any Google storage needed beyond the free limit

**Features outside this proposal, which can be quoted separately:**

- Mobile apps, online payment, and SMS or email campaigns
- Payroll, full accounting or tax reports, and multi-branch stock management
- New features requested after the feature list is confirmed in Day 1-7

## 8. What the client needs to provide

- One contact person who can make decisions and give feedback within 2 working days
- Instrument and product details, and a sample invoice with logo and required information
- Access to the current system's data, the domain, and accounts for the servers and backups

## 9. Terms

- **Corrections:** two rounds of review changes are included during Day 22-25.
- **Free maintenance:** included for 6 months after go-live. This covers fixing bugs in the delivered features, security updates, and regular server and backup checks. New features and design changes are charged separately, and the client continues to pay the running costs in section 7.
- **Ownership:** source code and all account access are handed over after the final payment.
- **Handover:** includes user training and written instructions for running and restoring the system.

## 10. Acceptance

By signing below, both sides accept the scope, price and terms in this proposal.

| | |
|---|---|
| **For Signal Technology and Engineering Ltd** | **Sadekur Rahman** |
| Name and signature | Signature |
| Date: | Date: |